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12 March 1959

MEMORANDUM FOR RECORD:

SUBJECT 't Visit to Haller, Raymond and Brown,
on 6 March 1959

25X1

1. visited HRB
for the following reasons:

1.1 To deliver three (3) teimmer capacitors ob-
tained for Systemn VII'by

1.2 To witness & System VII system check out.

1.3 To discuss Subesystems I and II.

1.4 To familiarize with HRB's facilities,

2. Item 1.1 was accomplished. System VII bas not been checked
out as a complete systern. Five out six receivers have been tested
and work. The sixth had an oscillation in the IF amplifier and they
were trouble shooting it while we were there.

3. The Ampex 814 tape recorder rTequires a factory modification
to operate with the remote ewitching unit. HRB is checking whether

ihis modification could be accomplished at Edwards. Thev do not have
a schematic for the remote rwitching unit but’—uu Project 2°X1
Engineer, is attempting to obtain one from Ampex,

4. The System will be ready for shipment on the 1lith of March oEY
made a request that one of his engineers, ’—‘ 25X1
ranted an Sl clearance. The reason for this request is 25X1

11 be the field engineer that will accompany the System

overseas. It is felt that the work will be performing over- 25X1

seas will not require an SI clearance.

5. Sub-systems I and II will operate with 115 volt single phase
50 to 400 cycle power. The complete systemas including power supplies
and preamps will weigh approximately 75 pounds.

25 YEAR IiE-REVIEW]
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! ' I and II will be ac-
6. The acceptance test of Sub-systems
complished at HRB and the units will probably bef sh}ppeil h;om tt:ra
directly to the field. It appears that they will still be able to me

the schedule deadline of 1 May 1959.

25X1
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